FARM MANAGEMENT SYSTEM

PHASE 4 – PROJECT PLANNING & SCHEDULING

1. Project Planning

- Created Salesforce Developer Org
- Developed custom objects
- Configured tabs and Lightning App
- Created fields and relationships
- Designed profiles and roles
- Created users and sharing rules
- Developed reports and dashboards
- Conducted testing and reviews

2. Product Backlog and Sprint Schedule

- Sprint-1 – Developer Setup: USN-1, create and configure Salesforce developer account. 3 points, High priority.
- Sprint-2a – Data Modeling: USN-2, create Farm, Crop, Farmer, and Buyer objects with proper relationships. 5 points, High priority.
- Sprint-2 – Data Modeling: USN-3, create tabs and Lightning App for farm modules. 5 points, High priority.
- Sprint-3 – Automation: USN-4, validate farm and crop details. 3 points, High priority.
- Sprint-3 – Automation: USN-5, automated flows for crop updates and buyer notifications. 3 points, High priority.
- Sprint-4 – Security: USN-6, role-based access control. 5 points, High priority.
- Sprint-5 – Reports: USN-7, reports for crop yield, sales, and buyer transactions. 4 points, High priority.
- Sprint-6 – Dashboards: USN-8, dashboards for crop productivity, sales trends, and operational statistics. 4 points, Medium priority.

3. Project Tracker

- Sprint-1: 20 story points, 6 days, 24 Oct 2022–29 Oct 2022, planned completion 20, actual release 29 Oct 2022.
- Sprint-2: 20 story points, 6 days, 31 Oct 2022–05 Nov 2022.
- Sprint-3: 20 story points, 6 days, 07 Nov 2022–12 Nov 2022.
- Sprint-4: 20 story points, 6 days, 14 Nov 2022–19 Nov 2022.